
I-680 Soundwall Project 
Construction Progress Report 

August 13, 2004 
 
Percent Complete:    28%  (As of July 30, 2004)  
Estimated Date of Completion:  April, 2005    
 
Project Description 
This project consists of constructing 14-foot to 16-foot soundwalls along the I-680 corridor within Fremont 
and Milpitas city limits, and is a component of the installation of HOV lanes project within the area. This 
project involves the construction of eleven (11) soundwalls within this vicinity which will be masonry-block 
walls on top of either pile caps or retaining wall spread footings. 
 
Summary Status 
The contract was awarded to RGW/Focus Construction Joint Venture by the ACCMA Board at their 
February 26, 2004 meeting. The contract started April 28, 2004. The contract is scheduled to be completed in 
April 2005. The contractor has mobilized and started work on a majority of the walls that will be constructed 
with this contract. 
 
Construction Status 
Listed in the following table are the status of each soundwall, with a brief report on what has happened in the 
last month, and what is planned to happen in the next month. 
 

Location/Description of Work this Past Month Upcoming Work this Next Month 
 (proposed schedule, subject to change) 
SOUTHBOUND DIRECTION  
Soundwall SB-1 (Milpitas – North of Calaveras):  
1. Temp fence has been placed along the homeowner 

properties and Hillview Drive. 
1. Clear and grub and start drilling piles 

  
Soundwall SB-2 A & B (Milpitas – North of Jacklin):  
1. Pile cap completed. 1. 2B to start masonry block and pouring the barrier at 2A 
  
Soundwall SB-3 (Fremont – South of SR262):  
1. Start review of shoring plans submitted by the Contractor  1. Clear & Grub 
  
Soundwall SB-4&5 (Fremont- North of Washington):  
1. Clearing and Grubbing completed. Temp fence placed 

along all homes. 
1.  Install temp. shoring for retaining wall.   

2. Piles have been installed (5) 2. Form and pour pile cap (5) 
  
NORHTBOUND DIRECTION  
Soundwall NB-8 A & B (Fremont – North of SR262):  
1. Piles have been completed  1. Work on pile caps and installing rebar for barrier rail. 
  
Soundwall NB-14 A & B (Fremont – South of Mission):  
1. Forming and pouring retaining wall and footing. 1. Forming and pouring retaining wall and footing. 
  
 
Please contact Scott Fabel at scott@ghirardelliassoc.com if you have any comments or questions about this 
project.  
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